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July 10, 2017 

Via FedEx 

RECEIVED 
JUL 1 1 2017  

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Anne M. Cooper 
(312) 873-3606 
(312) 819-1910 
acooper@polsinelli.com  

Michael Constantino 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: 	Annual Progress Report — Transitional Care of Lake County (Proj. No. 
16-012) 

Dear Mr. Constantino: 

This office represents Transitional Care of Lake County, LLC; Innovative Health, LLC; 
DI Mundelein Owner, LLC; and OnPointe Health Development, LLC (collectively, the "Permit 
Holders"). As you are aware, on June 21, 2016, the Illinois Health Facilities and Services 
Review Board (the "State Board") approved the Permit Holders' application to establish a 185-
bed general long-term care facility to be located at 850 East U.S. Highway, Mundelein, Illinois 
(the "Project"). Pursuant to Section 1130.760, the Permit Holders submit the following 
information regarding the progress of Project Permit #16-012. 

1. 	Status of the Project  

The Permit Holders are diligently working to obtain a U.S. Housing and Urban 
Development ("HUD") insured mortgage for the Project. Architectural plans are 80 percent 
complete and were submitted to HUD on June 28th  for approval. Construction will commence 
once financing is in place and the Illinois Department of Public Health approves the architectural 
plans. 

While its HUD application is pending, the Permit Holders have proceeded with the 
Project. They received zoning approval from the Village of Mundelein on March 27, 2017. 
And acquired the land at a cost of $331,379.73. 
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2. 	Costs Incurred to Date 

To date, the Permit Holders have expended $905,005.39 on the Project. 

---- — Transitional Care of Lake County (Proj. No. 16-012) 
Project Costs 

Approved 
$310,700 

Expended 
Preplanning Costs 
Site Survey and Soil Investigation 0 $10,550 
New Construction Contracts $21,415,000 0 
Contingencies $402,000 0 
A & E Fees $1,525,000 $353,917 
Consulting and Other Fees $1,560,000 $540,538 
Moveable or Other Equipment $1,955,000 0 
Net Interest Expenses During Construction $970,000 0 
Other Costs to be Capitalized $1,095,000 0 
Estimated Total Project Cost $29,232,700 $905,005 

3. Sources of Funds  

The project will be funded through $7,030,895 in cash and securities and a $22,201,805 
mortgage. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is June 30, 2019. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me at 312-873-3606 or acooper@polsinelli.com. 

Sincerely 

kot.cor_ 
Anne M. Cooper 
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